

Release 1 plan: where we are

Jack has approved the feature buckets. The implementation plan is a reviewed draft until the master plan amendment is recorded.

- 01 Jack selected 172 features for Release 1, 102 for Later and 43 as Not for us; those buckets are approved
- 02 Two independent reviews challenged the build order and precision, not the selection
- 03 Every selected feature maps to one of 18 delivery packages, plus a coordination package (19 in total)
- 04 The plan stays a draft with open decisions until Jack answers the register and the amendment is written

What is in scope

Release 1 is a full workshop platform, not just a booking diary.

01 Booking widget, diary, job card, statuses and capacity

02 Quotes with line approval, invoicing, online and counter payment, refunds

03 Real email, SMS and WhatsApp messaging on shop-owned accounts

04 Both Lightspeed series, customer import, printing, reports, group capacity, recovery

Build sequence

Foundations first, then the core job workflow, then external connections, then release gate.

01 Stage 0-1: decisions and probes, tenant safety, staff access, amount and tax calculation

02 Stage 2-3: job model, capacity, quotes, checklists, day view, job workspace

03 Stage 4: customer booking, payments, POS writes, printing, reports, messaging integration

04 Stage 5: recovery drill and integrated release gate

What the second review changed

Twelve corrections, all to sequencing and precision. No feature, bucket or package ID changed.

01 Group decision no longer blocks staff access, job model or catalogue work

02 Messaging removed from the critical path of quotes and booking

03 Capacity gap named: jobs without a start time are not counted, which matters for planned drop-off and existing staff untimed jobs

04 Session revocation acceptance made exact after reading current code

First five tasks

A dependency sequence, not five tasks that all start together. Two have no prerequisite; the rest follow earlier tasks or a decision.

01 Tenant integrity audit: cross-shop access must fail at database and API level (no prerequisite)

02 Durable session revocation across deactivate and reactivate (no prerequisite)

03 Job without a till order, with its own planned effort (after tenant work)

04 Amount and tax calculation with the labour-stock fix, then atomic reservations for timed, drop-off and queue jobs; proposal snapshot semantics wait on decision D02

Critical risks

External access, not our own code, is the likely long pole.

01 R-Series access: public signup gives X-Series; the sync design is unproven until we can probe a real R-Series account

02 Messaging and payment onboarding depend on provider approval and shop credentials

03 Two POS integrations with write-back is the largest single build

04 Printing: no installer was selected, but automatic printing still needs a real device proof

Decisions for Jack: scope conflicts

Selected decisions shown here. The full register has 12 entries, each blocking only the work that depends on it.

01 Line approval selected, but binding approval to a fixed version was marked No (D02)

02 Deposit at booking is both Release 1 and Later (D04)

03 Phone-number identity selected after the same shortcut was removed for privacy (D03)

04 Drop-off day selected while date-only booking is marked No (D06)

Decisions for Jack: platform choices

Three choices set the shape of the build and can be made independently.

01 First POS series to build against, based on which account we can actually get (D07)

02 Confirm the group model and capacity aggregation scenario; cross-store customer history stays Later (D08)

03 Which messaging providers and inbound channels count as done for Release 1 (D05)

Release criteria

Release means every selected row has acceptance evidence, rows that depend on a provider or device are proven on the real one, and a restore has been rehearsed.

01 Ten end-to-end scenarios with restarts, concurrent requests and provider retries

02 Side effects: deduplicated local intents, controlled retries, unknown outcomes visible and reconciled

03 Restore drill meets agreed recovery targets before real shop data

04 Every one of 172 rows evidenced, or explicitly changed by Jack

What we are not building

The reviews guard against scope creep as much as against gaps.

01 No configurable workflow engine, automation builder or generic reporting tool

02 No till rewrite, no wholesale port of the prototype code

03 No till cutover or historical migration promise from a fresh-data import

04 No resold messaging credits, subscriptions or paid tiers

Next steps

Jack decides the flagged conflicts; engineering prepares issues and runs access probes while the amendment is written.

01 Jack records answers to the decision register, starting with approval, deposit, POS series, groups

02 Write the master plan amendment and convert the plan into issues

03 Prepare the first issues in dependency order; decision-gated and amendment-dependent implementation waits

04 Run Lightspeed, messaging, payment and print access probes in parallel